From Kris Stoppenhagen <kris.stoppenhagen@bvsd.org>
Subject **BVSD Construction Specific investigations**
To "Henson, Matthew" <matthew.henson@accenture.com>
Cc Gary Temanson <gene.temanson@bvsd.org>, "Charles Zachemsky (charles.zachemsky@bvsd.org)" <charles.zachemsky@bvsd.org>, Christoph Konradi <christoph.konradi@bvsd.org>, Stephen Henry <stephen.henry@bvsd.org>, "Minniear, Zachary" <zachary.minniear@accenture.com>
Date December 14, 2025 11:35:52 AM MST

Hey Matt -

I appreciate the follow up on these and the additional resources necessary to successfully execute these projects. Let me know if you have had the internal meeting you referenced and if there has been a follow up with BVSD PMs. I would like to have a meeting when you are ready to review all of these projects to disscuss anticipated scopes and schedules.

Thank you,

Kris Stoppenhagen
Executive Director of Bond Planning & Construction
6500 Arapahoe Rd | Boulder, CO 80303
720-561-5045 (office)
(970) 556-2267 (mobile)
bond.bvsd.org

On Wed, Dec 3, 2025 at 12:31 PM Henson, Matthew <matthew.henson@accenture.com> wrote:

> Good afternoon,
>
> I spoke with Zach this week, and we both feel confident that our team can support all the upcoming BVSD projects. To help facilitate the workload, we will be bringing on two additional PMs while I continue to serve as the lead PM overseeing all district-related work. Below is our proposed project distribution:
>
> **Matt Henson**
>
> - Fairview HS
> - Centennial MS
> - Crestview ES
> - Boulder HS
>
> **Alyssa Hlava**
>
> - Manhattan MS
> - BCSIS / High Peaks K–8
> - Birch ES
>
> **Jacob Oskvarek**
>
> - Platt
> - Whittier
> - Southern Hills
>
> The plan is for Alyssa and Jake to serve as the primary points of contact for their assigned schools, while I continue to support and oversee all district work at a higher level in addition to maintaining my own workload. We are approaching this as a collaborative team, coordinating weekly and redistributing resources when necessary to ensure consistent coverage and timely progress. In addition to Alyssa and Jake, Sarah (Project Technician) and a forthcoming new hire will also support district work and will report directly to me.
>
> Please let me know if this approach aligns with your expectations. I am planning to coordinate an internal meeting within the next week or two to outline project priorities and establish a timeline for deliverables. Following that discussion, Alyssa, Jake, and I will reach out to each respective PMs to begin direct communication.
>
> Let me know if you have any questions or concerns. We look forward to continuing our support of the district in a larger capacity.
>
> Thanks,
>
> **Matthew T. Henson**
> Project Manager II
> Infrastructure & Capital Projects (I&CP)
>
> Windsor, Colorado USA | Mobile: +1 (303) 994-0338

accenture.com | I&CP: We are Hiring!

From: Henson, Matthew
Sent: Tuesday, November 25, 2025 11:13 AM
To: Gary Temanson <gene.temanson@bvsd.org>; Charles Zachemsky (charles.zachemsky@bvsd.org) <charles.zachemsky@bvsd.org>; Christoph Konradi <christoph.konradi@bvsd.org>; Stephen Henry <stephen.henry@bvsd.org>
Cc: Kris Stoppenhagen <kris.stoppenhagen@bvsd.org>; Smith, Emma B. <emma.b.smith@accenture.com>; Chamberlin, Weston <weston.chamberlin@accenture.com>; Sausman, Sarah <sarah.sausman@accenture.com>
Subject: BVSD Construction Specific investigations

Good morning,

Wanted to get with all of you in the same chain to try and understand your timelines and which projects may be more critical than others. Support staff and I have already started field work on **Centennial and Birch**. Centennial being the next one ready for bid. CD review has been started and or completed at **Manhattan, Crestview, BCSIS.**

I have yet to investigate **Platt and Whittier.** Please let me know if there is a school I'm missing.

I understand that getting items out before the end of the year is ideal, but I don't think is feasible with our timeline let alone typical timeline for procurement. Which schools can reasonably be pushed to bid out into January, February, and March? Typically, this would be schools with smaller scope where you can still see competitive bid pricing later in the spring.

Let me know if you have any questions or input into what you're comfortable with. I can shuffle work around to prioritize schools as needed. If everything is highly critical and in need of immediate attention, we will likely need to discuss which schools may need to go to other consultants.

I would prefer to assist on all of these if possible! Thanks in advance!

Matthew T. Henson
Project Manager II
Infrastructure & Capital Projects (I&CP)

Windsor, Colorado USA | Mobile: +1 (303) 994-0338
accenture.com | I&CP: We are Hiring!

This message is for the designated recipient only and may contain privileged, proprietary, or otherwise confidential information. If you have received it in error, please notify the sender immediately and delete the original. Any other use of the e-mail by you is prohibited. Where allowed by local law, electronic communications with Accenture and its affiliates, including e-mail and instant messaging (including content), may be scanned by our systems for the purposes of information security, AI-powered support capabilities, and assessment of internal compliance with Accenture policy. Your privacy is important to us. Accenture uses your personal data only in compliance with data protection laws. For further information on how Accenture processes your personal data, please see our privacy statement at https://www.accenture.com/us-en/privacy-policy.

www.accenture.com